Kimley»Horn

April 2, 2025

Mr. Dallas Howell
City and County of Denver
Department of Transportation and Infrastructure
201 W. Colfax Avenue, Denver, CO 80202

RE: ***W Alameda Lane Reduction***
City and County of Denver, CO
Master Contract Alfresco No.: 202056606
Task Order No. 2
Task Order Alfresco No.: PO-00120141
Amendment #3

Dear Mr. Howell:

Kimley-Horn and Associates, Inc. (the "Consultant" or "Kimley-Horn") is pleased to submit this Amendment to modify the agreement dated August 15, 2022 (the "Agreement") with the **City and County of Denver** (the "Client" or "CCD") for the W Alameda Lane Reduction Project for the Department of Transportation and Infrastructure in Denver, Colorado (the "Project"). Kimley-Horn has entered into the Agreement with Client for the furnishing of professional services, and the parties now desire to amend the Agreement.

Therefore, it is mutually agreed that the Agreement is amended to include additional services for the project as set forth below. The parties ratify the terms and conditions of the Agreement not inconsistent with this Amendment, all of which are incorporated by reference.

Scope of Services

REVISED TASK 6 FINAL DESIGN

Kimley-Horn prepared final design drawings for the Alameda Lane Reduction improvements within the Project Limits. Throughout the project, it was determined that design services in addition to those scoped in Amendment #2 were necessary to complete the project. These additional services are outlined below.

Alameda Ave & Franklin St Crossing Improvements

Final design and construction drawings were designed By Others for the crossing improvements at the intersection of Alameda Ave & Franklin St. Throughout the project it was determined that the crossing improvements at this intersection should be incorporated into the Alameda Lane Reduction final plans due to the timing of the construction activities of both projects. Kimley-Horn reviewed the improvements prepared By Others, determined necessary modifications, and revised the Alameda Lane Reduction final plans to include these improvements. Additional design changes were made to the improvements at this intersection based on the City's request to modify the proposed crossing locations, removing the east crosswalk.

Deviations From Recommended Concept

Throughout the project, it was determined that deviations from the Alameda Lane Reduction preferred alternative that was the basis of the final design phase of the project were desired. Kimley-Horn revised the final design and plans based on these changes including:

- Traffic signal modifications at the intersection of Alameda Ave & Pearl St, Alameda Ave & Washington St, and Alameda Ave & Emerson St;
- Protected bicycle improvements at Alameda Ave & Washington St and Alameda Ave & Emerson St;
- Signing revisions based on multiple iterations of City Safe Routes to School (SRTS) guidance;
- Geometric signing and striping revisions based on intersection control and lane configuration revisions at Alameda Ave & Pennsylvania St;
- Geometric signing and striping revisions based on intersection control and lane configuration revisions at Alameda Ave & Downing St;
- Geometric signing and striping revisions at minor streets of project intersections based on daylighting considerations;
- Geometric signing and striping revisions throughout the corridor related to diversion elements and parking changes;
- Revisions to the location and quantity of separation elements based on City's request related to preference for layout and budget considerations.

Fee and Expenses

Kimley-Horn will perform the services described in the new and revised tasks outlined below for the additional labor fee as follows:

Task	Description	Additional Fee
Revised Task 6	Final Design	$15,250
	Total New Amendment #3 Fees	**$15,250**

Closure

We appreciate the opportunity to provide these services to you and are excited to continue to support the City and County of Denver on this project. Please contact me if you have any questions.

Sincerely,

KIMLEY-HORN AND ASSOCIATES, INC.

» MP 43

By: Matt Ciarkowski, P.E.
Project Manager

City and County of Denver - Alameda Lane Reduction Final Design	**Total Labor Fee**	**$ 15,250.00**
Proposed Fee Estimate	**Total Expenses**	**$ -**
Wednesday, April 2, 2025	**Total Contract Amount (Not to Exceed)**	**$ 15,250.00**

		Kimley-Horn					TOTALS
		Senior Professional II	Senior Professional I	Professional	Analyst II	Senior Clerical	
	Rates	$ 235.00	$ 200.00	$ 160.00	$ 125.00	$ 120.00	
	Hours	-	30.0	-	74.0	-	
	Estimated Total Labor by Individual	$ -	$ 6,000.00	$ -	$ 9,250.00	$ -	
	Estimated Total Labor Fee by Firm					$15,250.00	
Revised Task 6	**Final Design**						
	Traffic Signal Modifications		4.0		6.0		10.0
	Alameda Ave & Franklin St Crossing Improvements		8.0		16.0		24.0
	Deviations from Proposed Concept						-
	Washington St/Emerson St Bike Protected Bicycle Improvements		6.0		8.0		14.0
	Geometric Revisions (Alameda Ave & Pennsylvania St/Alameda Ave & Downing St Control and Lane Configuration, Parking Reconfiguration, Diversion Revisions, Separation Elements, SRTS Coordination and Modifications, Minor Street Daylighting Analysis and Revisions)		12.0		44.0		56.0
							-
		-	30.0	-	74.0	-	104.0
		$ -	$ 6,000.00	$ -	$ 9,250.00	$ -	$ 15,250.00
	Reimbursable Expenses - Printing Materials for one (1) In-Person Public Meeting (as required)						$ -
	Total Labor Fee						**$ 15,250.00**
	Total Expense Fee						**$ -**
	Total Proposed Fee						**$ 15,250.00**

Kimley-Horn and Associates, Inc.
Printed: 4/2/2025