Kimley»Horn

Invoice for Professional Services

| **Please remit payment electronically to:** | | **If paying by check, please remit to:** |
|---|---|---|
| Account Name: | KIMLEY-HORN AND ASSOCIATES, INC. | KIMLEY-HORN AND ASSOCIATES, INC. |
| Bank Name and Address: | WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94104 | P.O. BOX 913221 |
| Account Number: | 2073089159554 | DENVER, CO 80291-3221 |
| ABA#: | 121000248 | |
| Please send remittance information to: | payments@kimley-horn.com | |

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Federal Tax Id: 56-0885615
For Services Rendered through Nov 30, 2024

**Invoice Amount: $61,175.23**

Invoice No: 30265916
Invoice Date: Nov 30, 2024

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

Client Reference: DOTI-202264596
PO-00120141

**HOURLY NOT TO EXCEED**

| Description | Contract Value | Amount Billed to Date | Previous Amount Billed | Current Amount Due |
|---|---|---|---|---|
| PROJECT MANAGEMENT & MTNG | 17,230.00 | 17,230.00 | 11,517.50 | 5,712.50 |
| DATA COLLECTION | 2,987.50 | 2,987.50 | 2,987.50 | 0.00 |
| TRAFFIC & SAFETY ANALYSIS | 25,650.00 | 25,650.00 | 25,650.00 | 0.00 |
| CONCEPTUAL DESIGN | 14,800.00 | 14,800.00 | 14,800.00 | 0.00 |
| PUBLIC ENGAGEMENT | 2,112.50 | 2,112.50 | 1,500.00 | 612.50 |
| FINAL DESIGN | 54,860.30 | 54,820.00 | 0.00 | 54,820.00 |
| BIDDING AND CON SERVICES | 3,400.00 | 0.00 | 0.00 | 0.00 |
| EXPENSES | 30.23 | 30.23 | 0.00 | 30.23 |
| SUB-RIDGEVIEW | 9,196.07 | 9,196.07 | 9,196.07 | 0.00 |
| OFFICE EXPENSE | 0.00 | 0.00 | 0.00 | 0.00 |
| **Subtotal** | **130,266.60** | **126,826.30** | **65,651.07** | **61,175.23** |
| **Total HOURLY NOT TO EXCEED** | | | | **61,175.23** |

**Total Invoice: $61,175.23**

*If you have questions, please contact Cormac Arroyo at 3032282315 or Cormac.Arroyo@kimley-horn.com*

Kimley»Horn

Labor and Expense Detail

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Invoice No: 30265916
Invoice Date: Nov 30, 2024

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

## HOURLY NOT TO EXCEED

| Task | Category | Description/Name | Hrs/Qty | Rate | Current Amount Due |
|---|---|---|---|---|---|
| PROJECT MANAGEMENT & MTNG | ANALYST II | ARROYO, CORMAC | 3.5 | 125.00 | 437.50 |
| | | FISCHER, CLARE | 2.0 | 125.00 | 250.00 |
| | | JEFFORDS, CAROLINE | 1.0 | 125.00 | 125.00 |
| | SENIOR PROFESSIONAL I | CIARKOWSKI, MATT | 20.5 | 200.00 | 4,100.00 |
| | | HESS, MITCHELL | 0.5 | 200.00 | 100.00 |
| | | PRATT, ANTHONY | 3.5 | 200.00 | 700.00 |
| **TOTAL PROJECT MANAGEMENT & MTNG** | | | **31.0** | | **5,712.50** |
| PUBLIC ENGAGEMENT | ANALYST II | JOHAN, AIDAN | 2.5 | 125.00 | 312.50 |
| | SENIOR PROFESSIONAL I | CIARKOWSKI, MATT | 0.5 | 200.00 | 100.00 |
| | | PRATT, ANTHONY | 1.0 | 200.00 | 200.00 |
| **TOTAL PUBLIC ENGAGEMENT** | | | **4.0** | | **612.50** |
| FINAL DESIGN | ANALYST II | FISCHER, CLARE | 6.5 | 125.00 | 812.50 |
| | | MARSHALL, CAL | 1.0 | 125.00 | 125.00 |
| | | WINGATE, IAN | 119.5 | 125.00 | 14,937.50 |
| | | JEFFORDS, CAROLINE | 127.0 | 125.00 | 15,875.00 |
| | | JOHAN, AIDAN | 63.5 | 125.00 | 7,937.50 |
| | | REYES, VIANCA | 45.0 | 125.00 | 5,625.00 |
| | | UNGER, TRUMYN | 41.5 | 125.00 | 5,187.50 |
| | SENIOR CLERICAL | HUFFMAN, CAITLIN | 1.0 | 120.00 | 120.00 |
| | SENIOR PROFESSIONAL I | CIARKOWSKI, MATT | 14.0 | 200.00 | 2,800.00 |
| | | PRATT, ANTHONY | 7.0 | 200.00 | 1,400.00 |
| **TOTAL FINAL DESIGN** | | | **426.0** | | **54,820.00** |
| EXPENSES | EXPENSES | OTHER EXPENSES | | | 30.23 |
| **TOTAL EXPENSES** | | | | | **30.23** |
| **TOTAL LABOR AND EXPENSE DETAIL** | | | | | **61,175.23** |

*This page is for informational purposes only. Please pay amount shown on cover page.*

Kimley»Horn

December 2, 2024

Mr. Dallas Howell, P.E.
City and County of Denver
201 West Colfax Avenue
Denver, CO 80202

**RE:** ***Master Contract Alfresco No.: 202056606***
***Alfresco No.: DOTI-202264596***
***KHA Project No: 096349205***
***W Alameda Lane Reduction***
***Progress Report through November 30, 2024***

Dear Mr. Howell,

We have prepared the following progress report to accompany our invoice for the period ending November 30, 2024. This report and invoice cover activities for the months of February through November.

## Progress Report

### Work Completed:

- Coordination with the City and County of Denver and the Project Team;
- Preparation for and attendance of PMT meetings;
- Public engagement preparation, meeting, and follow-up;
- Review of conceptual design and update;
- 60% design and plan development and submittal;
- 90% design and plan development and submittal;
- 100% design and plan development and submittal;
- Project management including accounting and workload planning.

### Work Planned:

- Final submittal of plans and specifications pending feedback from CCD 'Last Call' meeting.

Please feel free to contact me at (720) 943-5660 or Matt.Ciarkowski@kimley-horn.com should you have any questions or require additional information.

Sincerely,

Matt Ciarkowski, PE
Associate

**City and County of Denver** | **Application and Certification for Payment** | **Department of Transportation and Infrastructure**

**To: (Owner) Manager of Department of Transportation and Infrastructure**

201 West Colfax Ave, Dept 608
Denver, Colorado 80202

Payment Application No.: 9

Payment Period From: 03-01-2024
Payment Period To: 11-30-2024

Contract Control No.: OC202056606
Project Name: W Alameda Lane Reduction
Project Identification No(s): PO-00120141 - PRJ-10004551

Agency: DOTI - Transportation
CCD Vendor ID DENVR0000006764

**CONTRACTOR:**
I hereby certify that, to the best of my knowledge and belief, this Application for Payment along with the attached Schedule of Values, represents a true and reasonable estimate of the work performed during the stated period and I further certify that the work completed to date under this contract is in full accordance with the terms of the Contract Documents.

Contractor: Kimley-Horn & Associates
Contractor Address

Signature | Date 12/10/2024

**Project Manager Certification:**
I hereby certify that, to the best of my knowledge, this payment application represents a true and correct statement of the work performed and is in conformance with the terms of the Contract Documents.

Project Manager | Date

**Reviewed and Approved:**

Supervisor | Date

**Approved:**

Administrator | Date

**Contract Payment Status**

| | Total Contract | Previous Activity | Current Application |
|---|---|---|---|
| a) Original Contract Amount | $ 66,156.60 | | |
| b) Previous Change Orders | | | |
| No.'s 1 (Net + or -) | $ 64,110.00 | | |
| c) New Change Orders | | | |
| No. (Net + or -) | $ - | | |
| No. (Net + or -) | $ - | | |
| No. (Net + or -) | $ - | | |
| d) Adjusted Total Contract | **$ 130,266.60** | | |
| d=(a + b+ c) | | | |
| e) Total Completed to Date | $ 126,826.30 | | |
| f ) Previous Earnings | | $ 65,651.07 | |
| g) Earnings This Application | | | $ 61,175.23 |
| g = (e - f) | | | |
| h) Balance To Finish h = (d - e) | $ 3,440.30 | | |
| i) Total Retainage | | | |
| Percent: 0.0% | $ - | | |
| or Amount: $ - | $ - | | |
| j) Previous Retainage | | $ - | |
| k) Retainage This Application | | | $ - |
| k = (i - j) | | | |
| l) Other Previous Deductions | $ - | $ - | |
| m) Other Current Deductions | | | $ - |
| list: | | | |
| n) Balance Due On Contract | $ 3,440.30 | | |
| n = (h + i + l) | | | |
| o) Total Previous Payments | | $ 65,651.07 | |
| o = (f - j - l) | | | |
| p) Payment This Application | | | **$ 61,175.23** |
| p = (g - k - m) | | | |

DENVER
THE MILE HIGH CITY

# City and County of Denver
## Contractor's/Consultant's Certification of Payment (CCP)

Denver Economic Development & Opportunity
Division of Small Business Opportunity
101 W. Colfax Ave., Suite 850
Denver, CO 80202
Phone: 720.913.1714

Prime Contractor or Consultant: Kimley-Horn and Associates, Inc. | Phone: 720-943-5660 | Project Manager: Matt Ciarkowski

Pay Application #: 9 | Pay Period: 03/01/2024-11/30/2024 | Amount Requested: $61,175.23

Contract #: OC202056606, TO-202264596, PO-00120141 | Project Name: W Alameda Lane Reduction

Current Completion Date: 11/30/2024 | Percent Complete: 98% | Prepared By: Cormac Arroyo

Original Contract Amount: $66,156.60 | Current Contract Amount: $130,266.60

| | | | A | B | C | D | E | F |
|---|---|---|---|---|---|---|---|---|
| Prime/Subcontractor/Supplier Name | Contracted to: | M/W/S/ DBE/ NON | Original Contract Amount | Current Contract Amount including Amendments | Requested Amount of this Pay Application | Amount Paid on the Previous Pay Application # 8 | Net Paid To Date | Paid % Achieved (G/II) |
| Kimley-Horn and Associates, Inc. | City of Denver | NON | 56,960.00 | 121,070.00 | 61,175.23 | 900.00 | 56,454.47 | 47% |
| Ridgeview Data Collection | Kimley-Horn and Associates, Inc. | DBE | 9,196.60 | 9,196.60 | 0.00 | 0.00 | 9,196.60 | 100% |
| **Totals** | | | **$ 66,156.60** | **$ 130,266.60** | **$ 61,175.23** | **$ 900.00** | **$ 65,651.07** | **50%** |

**The undersigned certifies that the information contained in this document is true, accurate and that the payments shown have been made to all subcontractors and suppliers used on this project and listed herein. Please use an additional form, if more space is necessary.**

**Prepared By (Signature):** | **Date: 12/10/2024**

COMP-FRM-027 rev 052720