City and County of Denver - Alameda Lane Reduction - Amendment #4	Total Labor Fee	$ 91,540.00
Proposed Fee Estimate	Total Expenses	$ -
Wednesday, September 17, 2025	Total Contract Amount (Not to Exceed)	$ 91,540.00

Item	Task	Kimley-Horn								Ridgeview	TOTALS
		Senior Professional II			Senior Professional I			Professional	Senior Clerical (Till)		
		PIC and QA/QC (Rowe)	Prject Manager (Ciarkowski)	Public Engagement/ Multimodal Planning (Pratt)	Traffic (Gormley)	Public Engagement (Johan)	Analysis/Production (Jeffords)	Analysis/Production (TBD)			
	Rates	$ 235.00	$ 235.00	$ 235.00	$ 200.00	$ 200.00	$ 200.00	$ 160.00	$ 120.00	$ -	
	Hours	5.0	82.0	13.0	42.0	5.0	134.0	186.0	9.0	-	
	Estimated Total Labor by Individual	$ 1,175.00	$ 19,270.00	$ 3,055.00	$ 8,400.00	$ 1,000.00	$ 26,800.00	$ 29,760.00	$ 1,080.00	$ 1,000.00	
	Estimated Total Labor Fee by Firm								$90,540.00	$1,000.00	
Revised Task 1	**Project Management and Meetings**										
	Project Coordination/Meetings										-
	Kickoff Meeting		1.0	1.0	1.0						3.0
	Coordination Meetings (up to nine (9) 1-hour meetings, agendas, and minutes)		9.0	5.0	5.0		5.0				24.0
	Monthly Invoicing, Budget Monitoring and Reporting		9.0						9.0		18.0
	Project Oversight/Management		18.0								18.0
		-	37.0	6.0	6.0	-	5.0	-	9.0	-	63.0
		$ -	$ 8,695.00	$ 1,410.00	$ 1,200.00	$ -	$ 1,000.00	$ -	$ 1,080.00	$ -	$ 13,385.00
Revised Task 2	**Data Collection**										
	Traffic/Crash Data Collection										-
	TMC and ADT Traffic Counts				1.0			2.0			3.0
	Crash Data		1.0		4.0			15.0			20.0
		-	1.0	-	5.0	-	-	17.0	-	-	23.0
		$ -	$ 235.00	$ -	$ 1,000.00	$ -	$ -	$ 2,720.00	$ -	$ 1,000.00	$ 4,955.00
Revised Task 3	**Traffic and Safety Analysis & Evaluation**										
	Traffic and Safety Analysis & Evaluation		1.0		5.0			15.0			21.0
	Operation and Safety Analysis Results		1.0		5.0			20.0			26.0
	Summary of Signal Timing Changes		1.0		5.0			15.0			21.0
	Alternatives Analysis		1.0		5.0			10.0			16.0
		-	4.0	-	20.0	-	-	60.0	-	-	84.0
		$ -	$ 940.00	$ -	$ 4,000.00	$ -	$ -	$ 9,600.00	$ -	$ -	$ 14,540.00
Revised Task 5	**Public Engagement**										
	Public Nofication Materials Update			2.0		5.0		20.0			27.0
	Spanish Tranlation Services			1.0				5.0			6.0
		-	-	3.0	-	5.0	-	25.0	-	-	33.0
		$ -	$ -	$ 705.00	$ -	$ 1,000.00	$ -	$ 4,000.00	$ -	$ -	$ 5,705.00
Revised Task 6	**Final Design**										
	60% PS&E										-
	Design Update		4.0	4.0	4.0		36.0				48.0
	Cover Sheet (up to one [1] sheet)							1.0			1.0
	General Notes (up to four [4] sheets)							2.0			2.0
	CCD Standard Details (up to one [1] sheet)							1.0			1.0
	Summary of Approximate Quantities (up to one [1] sheet)		1.0				2.0	8.0			11.0
	Tabulations (up to one [1] sheet)		1.0				2.0	8.0			11.0
	Signing and Striping Removal Plan (up to six [6] sheets)		3.0				6.0	6.0			15.0
	Signing and Striping Plan (up to seven [7] sheets)		6.0				15.0	19.0			40.0
	Virginia Ave & Downing St Intersection Improvement Plans (up to one [1] sheet)		2.0		2.0		8.0	8.0			20.0
	Details (up to four [4] sheets)							2.0			2.0
	EOPCC		1.0				2.0	4.0			7.0
	Specifications		2.0				8.0				10.0
	QA/QC	2.0	4.0		2.0		8.0				16.0
	90% PS&E										-
	Address up to one (1) round of CCD ER Comments		5.0				20.0	15.0			40.0
	QA/QC	2.0	4.0		2.0		8.0				16.0
	Final PS&E										-
	Address up to one (1) round of CCD ER Comments		5.0				10.0	10.0			25.0
	QA/QC	1.0	2.0		1.0		4.0				8.0
		5.0	40.0	4.0	11.0	-	129.0	84.0	-	-	273.0
		$ 1,175.00	$ 9,400.00	$ 940.00	$ 2,200.00	$ -	$ 25,800.00	$ 13,440.00	$ -	$ -	$ 52,955.00
EXP	**Reimbursable Expenses**										
									$0.0	$0.0	$ -
	Total Labor Fee										**$ 91,540.00**
	Total Expense Fee										**$ -**
	Total Proposed Base Fee										**$ 91,540.00**

	Add Alternate Task 7 - Traffic Signal Modification (Alameda Ave & Emerson St.)										
	Traffic Signal Modification Design										TBD
	Total Labor Hours	-	-	-				-	-	-	-
	Total Lobor Fee	$ -	$ -	$ -				$ -	$ -		$ -
	ADD ALT. TOTAL										**$ -**

Kimley-Horn and Associates, Inc.
Printed: 9/17/2025