City and County of Denver - Alameda Lane Reduction - Amendment #4	**Total Labor Fee**	**$ 55,565.00**
Proposed Fee Estimate	**Total Expenses**	**$ -**
Tuesday, September 23, 2025	**Total Contract Amount (Not to Exceed)**	**$ 55,565.00**

		Kimley-Horn									Baseline	TOTALS
		Senior Professional II				Senior Professional I			Professional			
Item	**Task**	PIC and QA/QC (Rowe)	Prject Manager (Ciarkowski)	Electrical (Colwell)	Public Engagement/ Multimodal Planning (Pratt)	Traffic (Gormley)	Public Engagement (Johan)	Analysis/Production (Jeffords)	Analysis/Production (TBD)	Senior Clerical (Till)		
	Rates	$ 235.00	$ 235.00	$ 235.00	$ 235.00	$ 200.00	$ 200.00	$ 200.00	$ 160.00	$ 120.00	$ -	
	Hours	5.0	54.0	-	12.0	20.0	3.0	95.0	91.0	6.0	-	
	Estimated Total Labor by Individual	$ 1,175.00	$ 12,690.00	$ -	$ 2,820.00	$ 4,000.00	$ 600.00	$ 19,000.00	$ 14,560.00	$ 720.00	$ -	
	Estimated Total Labor Fee by Firm									$55,565.00	$0.00	
Revised Task 1	**Project Management and Meetings**											
	Project Coordination/Meetings											-
	~~Kickoff Meeting~~											-
	Coordination Meetings (up to six (6) 1-hour meetings, agendas, and minutes)		9.0		3.0	3.0		3.0				18.0
	Monthly Invoicing, Budget Monitoring and Reporting		6.0							6.0		12.0
	Project Oversight/Management		12.0									12.0
		-	27.0	-	3.0	3.0	-	3.0	-	6.0	-	42.0
		$ -	$ 6,345.00	$ -	$ 705.00	$ 600.00	$ -	$ 600.00	$ -	$ 720.00	$ -	$ 8,970.00
~~Revised Task 2~~	~~Data Collection~~											
	~~Traffic/Crash Data Collection~~											-
	~~TMC and ADT Traffic Counts~~											-
	~~Crash Data~~											-
		-	-	-	-	-	-	-	-	-	-	-
		$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Revised Task 3	**Traffic and Safety Analysis & Evaluation**											
	Traffic ~~and Safety~~ Analysis & Evaluation (Delays Only)		1.0			5.0			15.0			21.0
	~~Operation and Safety Analysis Results~~											-
	Summary of Signal Timing Changes		1.0			5.0			15.0			21.0
	~~Alternatives Analysis~~											-
		-	2.0	-	-	10.0	-	-	30.0	-	-	42.0
		$ -	$ 470.00	$ -	$ -	$ 2,000.00	$ -	$ -	$ 4,800.00	$ -	$ -	$ 7,270.00
Revised Task 5	**Public Engagement**											
	Public Nofication Materials Update				1.0		3.0		10.0			14.0
	Spanish Tranlation Services				1.0				5.0			6.0
		-	-	-	2.0	-	3.0	-	15.0	-	-	20.0
		$ -	$ -	$ -	$ 470.00	$ -	$ 600.00	$ -	$ 2,400.00	$ -	$ -	$ 3,470.00
Revised Task 6	**Final Design**											
	~~60%~~ 90% PS&E											-
	Design Update		4.0		4.0	4.0		36.0				48.0
	~~Cover Sheet (up to one [1] sheet)~~											-
	~~General Notes (up to four [4] sheets)~~											-
	~~CCD Standard Details (up to one [1] sheet)~~											-
	Summary of Approximate Quantities (up to one [1] sheet)		1.0					2.0	8.0			11.0
	Tabulations (up to one [1] sheet)		1.0					2.0	8.0			11.0
	~~Signing and Striping Removal Plan (up to six [6] sheets)~~											-
	Signing and Striping Plan (up to four [4] sheets)		4.0					14.0	18.0			36.0
	~~Virginia Ave & Downing St Intersection Improvement Plans (up to one [1] sheet)~~											-
	~~Details (up to four [4] sheets)~~											-
	EOPCC		1.0					2.0	4.0			7.0
	Specifications		2.0					8.0				10.0
	QA/QC	2.0	4.0		1.0	1.0		8.0				16.0
	~~90% PS&E~~											-
	~~Address up to one (1) round of CCD ER Comments~~											-
	~~QA/QC~~											-
	Final PS&E											-
	Address up to one (1) round of CCD ER Comments	1.0	4.0		1.0	1.0		12.0	8.0			27.0
	QA/QC	2.0	4.0	-	1.0	1.0	-	8.0	-	-		16.0
		5.0	25.0	-	7.0	7.0	-	92.0	46.0	-	-	182.0
		$ 1,175.00	$ 5,875.00	$ -	$ 1,645.00	$ 1,400.00	$ -	$ 18,400.00	$ 7,360.00	$ -	$ -	$ 35,855.00
EXP	**Reimbursable Expenses**											
										$0.0	$0.0	$ -
	Total Labor Fee											**$ 55,565.00**
	Total Expense Fee											**$ -**
	Total Proposed Base Fee											**$ 55,565.00**

Kimley-Horn and Associates, Inc.
Printed: 9/23/2025