Professional Services Invoice Transmittal

Department of Transportation and Infrastructure

SUPPLIER:	**Kimley-Horn & Associates, Inc.**
MASTER ALFRESCO CONTRACT NO.: (IF ON-CALL)	**202056606**
ALFRESCO TO/WO CONTRACT NO: (IF ON-CALL)	**202264596-TO2**
WORKDAY SC NUMBER	**SC-00005573**
PROJECT NAME:	**W Alameda Lane Reduction**
WORKDAY PO#:	**PO-00120141**
PROJECT MANAGER:	**Hadar Albo (Reviewed by Jon Larson, supervisor)**
APPLICATION NO. / INVOICE NO.:	**App # 9/ Invoice # 30383299**
SUPPLIER ID:	**DENVR0000006764**
DATE RECEIVED:	**12/19/2024**
PAYMENT PERIOD:	**3/01/2024 – 11/30/2024**

Line	Amount	Spend Category	Fund	Cost Center	Capital Program	PRJ	Notes
2	$61,145.00	81100000	34801	5011100	PQ015	PRJ-10004551	
TOTAL	**$61,145.00**						

This request is approved and transmitted to Contract Administration for Processing:

Jon E. Larson 12/19/2024

Name Date

Kimley»Horn

Invoice for Professional Services

Please remit payment electronically to:		**If paying by check, please remit to:**
Account Name:	KIMLEY-HORN AND ASSOCIATES, INC.	KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address:	WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94104	P.O. BOX 913221
Account Number:	2073089159554	DENVER, CO 80291-3221
ABA#:	121000248	
Please send remittance information to:	payments@kimley-horn.com	

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Federal Tax Id: 56-0885615
For Services Rendered through Nov 30, 2024

Invoice Amount: $61,145.00

Invoice No: 30383299
Invoice Date: Nov 30, 2024

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

Client Reference: DOTI-202264596
PO-00120141

HOURLY NOT TO EXCEED

Description	Contract Value	Amount Billed to Date	Previous Amount Billed	Current Amount Due
PROJECT MANAGEMENT & MTNG	17,230.00	17,230.00	11,517.50	5,712.50
DATA COLLECTION	2,987.50	2,987.50	2,987.50	0.00
TRAFFIC & SAFETY ANALYSIS	25,650.00	25,650.00	25,650.00	0.00
CONCEPTUAL DESIGN	14,800.00	14,800.00	14,800.00	0.00
PUBLIC ENGAGEMENT	2,112.50	2,112.50	1,500.00	612.50
FINAL DESIGN	54,860.30	54,820.00	0.00	54,820.00
BIDDING AND CON SERVICES	3,400.00	0.00	0.00	0.00
EXPENSES	30.23	0.00	0.00	0.00
SUB-RIDGEVIEW	9,196.07	9,196.07	9,196.07	0.00
OFFICE EXPENSE	0.00	0.00	0.00	0.00
Subtotal	**130,266.60**	**126,796.07**	**65,651.07**	**61,145.00**
Total HOURLY NOT TO EXCEED				**61,145.00**

OK to Pay

Total Invoice: $61,145.00

If you have questions, please contact Cormac Arroyo at 3032282315 or Cormac.Arroyo@kimley-horn.com

80CEA

Kimley»Horn

Labor and Expense Detail

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Invoice No: 30383299
Invoice Date: Nov 30, 2024

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

HOURLY NOT TO EXCEED

Task	Category	Description/Name	Hrs/Qty	Rate	Current Amount Due
PROJECT MANAGEMENT & MTNG	ANALYST II	ARROYO, CORMAC	3.5	125.00	437.50
		FISCHER, CLARE	2.0	125.00	250.00
		JEFFORDS, CAROLINE	1.0	125.00	125.00
	SENIOR PROFESSIONAL I	CIARKOWSKI, MATT	20.5	200.00	4,100.00
		HESS, MITCHELL	0.5	200.00	100.00
		PRATT, ANTHONY	3.5	200.00	700.00
TOTAL PROJECT MANAGEMENT & MTNG			**31.0**		**5,712.50**
PUBLIC ENGAGEMENT	ANALYST II	JOHAN, AIDAN	2.5	125.00	312.50
	SENIOR PROFESSIONAL I	CIARKOWSKI, MATT	0.5	200.00	100.00
		PRATT, ANTHONY	1.0	200.00	200.00
TOTAL PUBLIC ENGAGEMENT			**4.0**		**612.50**
FINAL DESIGN	ANALYST II	FISCHER, CLARE	6.5	125.00	812.50
		MARSHALL, CAL	1.0	125.00	125.00
		WINGATE, IAN	119.5	125.00	14,937.50
		JEFFORDS, CAROLINE	127.0	125.00	15,875.00
		JOHAN, AIDAN	63.5	125.00	7,937.50
		REYES, VIANCA	45.0	125.00	5,625.00
		UNGER, TRUMYN	41.5	125.00	5,187.50
	SENIOR CLERICAL	HUFFMAN, CAITLIN	1.0	120.00	120.00
	SENIOR PROFESSIONAL I	CIARKOWSKI, MATT	14.0	200.00	2,800.00
		PRATT, ANTHONY	7.0	200.00	1,400.00
TOTAL FINAL DESIGN			**426.0**		**54,820.00**
TOTAL LABOR AND EXPENSE DETAIL					**61,145.00**

This page is for informational purposes only. Please pay amount shown on cover page.

Kimley»Horn

December 2, 2024

Mr. Dallas Howell, P.E.
City and County of Denver
201 West Colfax Avenue
Denver, CO 80202

RE: ***Master Contract Alfresco No.: 202056606***
Alfresco No.: DOTI-202264596
KHA Project No: 096349205
W Alameda Lane Reduction
Progress Report through November 30, 2024

Dear Mr. Howell,

We have prepared the following progress report to accompany our invoice for the period ending November 30, 2024. This report and invoice cover activities for the months of February through November.

Progress Report

Work Completed:

- Coordination with the City and County of Denver and the Project Team;
- Preparation for and attendance of PMT meetings;
- Public engagement preparation, meeting, and follow-up;
- Review of conceptual design and update;
- 60% design and plan development and submittal;
- 90% design and plan development and submittal;
- 100% design and plan development and submittal;
- Project management including accounting and workload planning.

Work Planned:

- Final submittal of plans and specifications pending feedback from CCD 'Last Call' meeting.

Please feel free to contact me at (720) 943-5660 or Matt.Ciarkowski@kimley-horn.com should you have any questions or require additional information.

Sincerely,

Matt Ciarkowski, PE
Associate

City and County of Denver | **Application and Certification for Payment** | **Department of Transportation and Infrastructure**

To: (Owner) Manager of Department of Transportation and Infrastructure

201 West Colfax Ave, Dept 608
Denver, Colorado 80202

Payment Application No.: 9

Payment Period From: 03-01-2024
Payment Period To: 11-30-2024

Contract Control No.: OC202056606
Project Name: W Alameda Lane Reduction
Project Identification No(s): PO-00120141 - PRJ-10004551

Agency: DOTI - Transportation
CCD Vendor ID DENVR0000006764

CONTRACTOR:
I hereby certify that, to the best of my knowledge and belief, this Application for Payment along with the attached Schedule of Values, represents a true and reasonable estimate of the work performed during the stated period and I further certify that the work completed to date under this contract is in full accordance with the terms of the Contract Documents.

Contractor: Kimley-Horn & Associates
Contractor Address

Signature | Date: 12/19/2024

Project Manager Certification:
I hereby certify that, to the best of my knowledge, this payment application represents a true and correct statement of the work performed and is in conformance with the terms of the Contract Documents.

Project Manager | Date: 12/19/2024

Reviewed and Approved:

Supervisor | Date

Approved:

Administrator | Date

Contract Payment Status

	Total Contract	Previous Activity	Current Application
a) Original Contract Amount	$ 66,156.60		
b) Previous Change Orders			
No.'s 1 (Net + or -)	$ 64,110.00		
c) New Change Orders			
No. (Net + or -)	$ -		
No. (Net + or -)	$ -		
No. (Net + or -)	$ -		
d) Adjusted Total Contract	**$ 130,266.60**		
d=(a + b+ c)			
e) Total Completed to Date	$ 126,796.07		
f) Previous Earnings		$ 65,651.07	
g) Earnings This Application			$ 61,145.00
g = (e - f)			
h) Balance To Finish h = (d - e)	$ 3,470.53		
i) Total Retainage			
Percent: 0.0%	$ -		
or Amount: $ -	$ -		
j) Previous Retainage		$ -	
k) Retainage This Application			$ -
k = (i - j)			
l) Other Previous Deductions	$ -	$ -	
m) Other Current Deductions			$ -
list:			
n) Balance Due On Contract	$ 3,470.53		
n = (h + i + l)			
o) Total Previous Payments		$ 65,651.07	
o = (f - j - l)			
p) Payment This Application			**$ 61,145.00**
p = (g - k - m)			

DENVER
THE MILE HIGH CITY

City and County of Denver
Contractor's/Consultant's Certification of Payment (CCP)

Denver Economic Development & Opportunity
Division of Small Business Opportunity
101 W. Colfax Ave., Suite 850
Denver, CO 80202
Phone: 720.913.1714

Prime Contractor or Consultant: Kimley-Horn and Associates, Inc. | Phone: 720-943-5660 | Project Manager: Matt Ciarkowski

Pay Application #: 9 | Pay Period: 03/01/2024-11/30/2024 | Amount Requested: $61,145.00

Contract #: OC202056606, TO-202264596, PO-00120141 | Project Name: W Alameda Lane Reduction

Current Completion Date: 11/30/2024 | Percent Complete: 98% | Prepared By: Cormac Arroyo

Original Contract Amount: $66,156.60 | Current Contract Amount: $130,266.60

			A	B	C	D	E	F
Prime/Subcontractor/Supplier Name	Contracted to:	M/W/S/ DBE/ NON	Original Contract Amount	Current Contract Amount including Amendments	Requested Amount of this Pay Application	Amount Paid on the Previous Pay Application # 8	Net Paid To Date	Paid % Achieved (G/II)
Kimley-Horn and Associates, Inc.	City of Denver	NON	56,960.00	121,070.00	61,145.00	900.00	56,454.47	47%
Ridgeview Data Collection	Kimley-Horn and Associates, Inc.	DBE	9,196.60	9,196.60	0.00	0.00	9,196.60	100%
Totals			**$ 66,156.60**	**$ 130,266.60**	**$ 61,145.00**	**$ 900.00**	**$ 65,651.07**	**50%**

The undersigned certifies that the information contained in this document is true, accurate and that the payments shown have been made to all subcontractors and suppliers used on this project and listed herein. Please use an additional form, if more space is necessary.

Prepared By (Signature): | **Date: 12/19/2024**

COMP-FRM-027 rev 052720