Professional Services Invoice Transmittal

Department of Transportation and Infrastructure

SUPPLIER:	**Kimley-Horn & Associates, Inc.**
MASTER ALFRESCO CONTRACT NO.: (IF ON-CALL)	**202056606**
ALFRESCO TO/WO CONTRACT NO: (IF ON-CALL)	**202264596-TO2**
WORKDAY SC NUMBER	**SC-00005573**
PROJECT NAME:	**W Alameda Lane Reduction**
WORKDAY PO#:	**PO-00120141**
PROJECT MANAGER:	**Abi Subramanian**
APPLICATION NO. / INVOICE NO.:	**App # 8/ Invoice # 26266383**
SUPPLIER ID:	**DENVR0000006764**
DATE RECEIVED:	**10/30/23**
PAYMENT PERIOD:	**July 1st 2023 – September 30th 2023**

Line	Amount	Spend Category	Fund	Cost Center	Capital Program	PRJ	Notes
	$900.00	81100000	31025 Public Works Annual Program	5011100	PC022 – Safety and Neighborhoods	PRJ-10004551	
TOTAL	**$900.00**						

This request is approved and transmitted to Contract Administration for Processing:

Name Date

Kimley»Horn

Invoice for Professional Services

Please remit payment electronically to:		**If paying by check, please remit to:**
Account Name:	KIMLEY-HORN AND ASSOCIATES, INC.	KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address:	WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163	P.O. BOX 913221
Account Number:	2073089159554	DENVER, CO 80291-3221
ABA#:	121000248	

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Federal Tax Id: 56-0885615
For Services Rendered through Sep 30, 2023

Invoice No: 26266383
Invoice Date: Sep 30, 2023
Invoice Amount: $900.00

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

Client Reference: DOTI-202264596
PO #00120141

COST PLUS MAX

Description	Contract Value	Amount Billed to Date	Previous Amount Billed	Current Amount Due
PROJECT MANAGEMENT & MTNG	11,600.00	11,517.50	10,617.50	900.00
DATA COLLECTION	2,990.00	2,987.50	2,987.50	0.00
TRAFFIC & SAFETY ANALYSIS	25,655.00	25,650.00	25,650.00	0.00
CONCEPTUAL DESIGN	14,965.00	14,800.00	14,800.00	0.00
PUBLIC ENGAGEMENT	1,500.00	1,500.00	1,500.00	0.00
EXPENSES	250.00	0.00	0.00	0.00
SUB-RIDGEVIEW	9,196.60	9,196.60	9,196.60	0.00
OFFICE EXPENSE	0.00	0.00	0.00	0.00
Subtotal	**66,156.60**	**65,651.60**	**64,751.60**	**900.00**
Total COST PLUS MAX				**900.00**

Total Invoice: $900.00

If you have questions, please contact Brent Lackey at (720) 644-1378 or brent.lackey@kimley-horn.com

Kimley»Horn

Labor and Expense Detail

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Invoice No: 26266383
Invoice Date: Sep 30, 2023

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

COST PLUS MAX

Task	Category	Description/Name	Hrs/Qty	Rate	Current Amount Due
PROJECT MANAGEMENT & MTNG	SENIOR PROFESSIONAL I	CIARKOWSKI, MATT	3.5	200.00	700.00
		KAHN, JEREMY	0.5	200.00	100.00
		PRATT, ANTHONY	0.5	200.00	100.00
TOTAL PROJECT MANAGEMENT & MTNG			**4.5**		**900.00**
TOTAL LABOR AND EXPENSE DETAIL					**900.00**

This page is for informational purposes only. Please pay amount shown on cover page.

Kimley»Horn

October 27, 2023

Ms. Abi Subramanian, EIT
City and County of Denver
201 West Colfax Avenue
Denver, CO 80202

RE: ***Master Contract Alfresco No.: 202056606***
Alfresco No.: DOTI-202264596
KHA Project No: 096349205
W Alameda Lane Reduction
Progress Report through September 30, 2023

Dear Ms. Subramanian,

We have prepared the following progress report to accompany our invoice for the period ending September 30, 2023. This report and invoice cover activities for the months of July, August, and September.

Progress Report

Work Completed:

- Coordination with the City and County of Denver and the Project Team;
- Preparation for and attendance of PMT meetings;
- Public engagement preparation;
- Coordination with the City on Amendments for time extension and final design phase; and
- Project management including accounting and workload planning.

Work Planned:

- Final design of the corridor improvements;
- Public engagement; and
- Continued coordination with the City and County of Denver, Project Team, Stakeholders, and the Public.

Please feel free to contact me at (720) 943-5660 or Matt.Ciarkowski@kimley-horn.com should you have any questions or require additional information.

Sincerely,

Matt Ciarkowski, PE
Associate

City and County of Denver | **Application and Certification for Payment** | **Department of Transportation and Infrastructure**

To: (Owner) Manager of Department of Transportation and Infrastructure

201 West Colfax Ave, Dept 608
Denver, Colorado 80202

Payment Application No.: 8

Payment Period From: 07-01-2023
Payment Period To: 09-30-2023

Contract Control No.: OC202056606
Project Name: W Alameda Lane Reduction
Project Identification No(s): PO-00120141 - PRJ-10004551

Agency: DOTI - Transportation
CCD Vendor ID DENVR0000006764

CONTRACTOR:
I hereby certify that, to the best of my knowledge and belief, this Application for Payment along with the attached Schedule of Values, represents a true and reasonable estimate of the work performed during the stated period and I further certify that the work completed to date under this contract is in full accordance with the terms of the Contract Documents.

Contractor: Kimley-Horn & Associates
Contractor Address

Signature | Date: 10/30/2023

Project Manager Certification:
I hereby certify that, to the best of my knowledge, this payment application represents a true and correct statement of the work performed and is in conformance with the terms of the Contract Documents.

Abi Subramanian
Project Manager | Date: 10/31/2023

Reviewed and Approved:

Supervisor | Date

Approved:

Administrator | Date

Contract Payment Status

	Total Contract	Previous Activity	Current Application
a) Original Contract Amount	$ 66,156.60		
b) Previous Change Orders			
No.'s (Net + or -)	$ -		
c) New Change Orders			
No. (Net + or -)	$ -		
No. (Net + or -)	$ -		
No. (Net + or -)	$ -		
d) Adjusted Total Contract d=(a + b+ c)	**$ 66,156.60**		
e) Total Completed to Date	$ 65,651.60		
f) Previous Earnings		$ 64,751.60	
g) Earnings This Application g = (e - f)			$ 900.00
h) Balance To Finish h = (d - e)	$ 505.00		
i) Total Retainage			
Percent: 0.0%	$ -		
or Amount: $ -	$ -		
j) Previous Retainage		$ -	
k) Retainage This Application k = (i - j)			$ -
l) Other Previous Deductions	$ -	$ -	
m) Other Current Deductions			$ -
list:			
n) Balance Due On Contract n = (h + i + l)	$ 505.00		
o) Total Previous Payments o = (f - j - l)		$ 64,751.60	
p) Payment This Application p = (g - k - m)			**$ 900.00**

DENVER
THE MILE HIGH CITY

City and County of Denver
Contractor's/Consultant's Certification of Payment (CCP)

Denver Economic Development & Opportunity
Division of Small Business Opportunity
101 W. Colfax Ave., Suite 850
Denver, CO 80202
Phone: 720.913.1714

Prime Contractor or Consultant: Kimley-Horn and Associates, Inc. | Phone: 720-943-5660 | Project Manager: Matt Ciarkowski

Pay Application #: 8 | Pay Period: 7/1/2023 - 9/30/2023 | Amount Requested: $900.00

Contract #: OC202056606, TO-202264596, PO-00120141 | Project Name: W Alameda Lane Reduction

Current Completion Date: 9/30/2023 | Percent Complete: 99% | Prepared By: Brent Lackey

Original Contract Amount: $66,156.60 | Current Contract Amount: $66,156.60

			A	B	C	D	E	F
Prime/Subcontractor/Supplier Name	Contracted to:	M/W/S/ DBE/ NON	Original Contract Amount	Current Contract Amount including Amendments	Requested Amount of this Pay Application	Amount Paid on the Previous Pay Application # 7	Net Paid To Date	Paid % Achieved (G/II)
Kimley-Horn and Associates, Inc.	City of Denver	NON	56,960.00	56,960.00	900.00	2,487.50	56,455.00	99%
Ridgeview Data Collection	Kimley-Horn and Associates, Inc.	DBE	9,196.60	9,196.60	0.00	0.00	9,196.60	100%
Totals			**$ 66,156.60**	**$ 66,156.60**	**$ 900.00**	**$ 2,487.50**	**$ 65,651.60**	**99%**

The undersigned certifies that the information contained in this document is true, accurate and that the payments shown have been made to all subcontractors and suppliers used on this project and listed herein. Please use an additional form, if more space is necessary.

Prepared By (Signature): | **Date: 10/30/2023**

COMP-FRM-027 rev 052720