Kimley»Horn

August 28, 2025

Mr. Steven Marfitano, P.E.
City and County of Denver
201 West Colfax Avenue
Denver, CO 80202

RE: ***Master Contract Alfresco No.: 202056606***
Alfresco No.: DOTI-202264596
KHA Project No: 096349205
W Alameda Lane Reduction
Progress Report through April 30, 2025

Dear Mr. Marfitano,

We have prepared the following progress report to accompany our invoice for the period ending April 30, 2025. This report and invoice cover activities for the months of December through April. This invoice recognizes the additional budget authorized in the Change Order #2 ($15,250) dated 4/30/25.

Progress Report

Work Completed:

- Coordination with the City and County of Denver and the Project Team;
- 100% design and plan development and submittal; and
- Project management including accounting and workload planning.

Work Planned:

- Additional analysis and design to be authorized under a forthcoming amendment.

Please feel free to contact me at (720) 943-5660 or Matt.Ciarkowski@kimley-horn.com should you have any questions or require additional information.

Sincerely,

Matt Ciarkowski, PE
Associate