Kimley»Horn

August 28, 2025

Mr. Steven Marfitano, P.E.
City and County of Denver
201 West Colfax Avenue
Denver, CO 80202

RE: ***Master Contract Alfresco No.: 202056606***
Alfresco No.: DOTI-202264596
KHA Project No: 096349205
W Alameda Lane Reduction Progress Report through July 31, 2025

Dear Mr. Marfitano,

We have prepared the following progress report to accompany our invoice for the period ending July 31, 2025. This report and invoice cover activities for the months of December through July. This invoice recognizes the additional budget authorized in the Change Order #2 ($15,250) dated 4/30/25.

Progress Report

Work Completed:

- Coordination with the City and County of Denver and the Project Team;
- 100% design and plan development and submittal; and
- Project management including accounting and workload planning.

Work Planned:

- Additional analysis and design to be authorized under a forthcoming amendment.

Please feel free to contact me at (720) 943-5660 or Matt.Ciarkowski@kimley-horn.com should you have any questions or require additional information.

Sincerely,

Matt Ciarkowski, PE
Associate

DENVER
THE MILE HIGH CITY

City and County of Denver
Contractor's/Consultant's Certification of Payment (CCP)

Denver Economic Development & Opportunity
Division of Small Business Opportunity
101 W. Colfax Ave., Suite 850
Denver, CO 80202
Phone: 720.913.1714

Prime Contractor or Consultant: Kimley-Horn and Associates, Inc. | Phone: 720-943-5660 | Project Manager: Matt Ciarkowski

Pay Application #: 9 | Pay Period: 12/01/2024-07/31/2025 | Amount Requested: $15,250

Contract #: OC202056606, TO-202264596, PO-00120141 | Project Name: W Alameda Lane Reduction

Current Completion Date: 07/31/2025 | Percent Complete: 98% | Prepared By: Bryanna Till

Original Contract Amount: $66,156.60 | Current Contract Amount: $145,516.60

			A	B	C	D	E	F
Prime/Subcontractor/Supplier Name	Contracted to:	M/W/S/ DBE/ NON	Original Contract Amount	Current Contract Amount including Amendments	Requested Amount of this Pay Application	Amount Paid on the Previous Pay Application # 8	Net Paid To Date	Paid % Achieved (G/II)
Kimley-Horn and Associates, Inc.	City of Denver	NON	56,960.00	136,320.00	15,250.00	61,145.00	117,600.00	86%
Ridgeview Data Collection	Kimley-Horn and Associates, Inc.	DBE	9,196.60	9,196.60	0.00	0.00	9,196.60	100%
Totals			**$ 66,156.60**	**$ 145,516.60**	**$ 15,250.00**	**$ 61,145.00**	**$ 126,796.60**	**87%**

The undersigned certifies that the information contained in this document is true, accurate and that the payments shown have been made to all subcontractors and suppliers used on this project and listed herein. Please use an additional form, if more space is necessary.

Prepared By (Signature): Bryanna Till | **Date: 08/28/2028**

COMP-FRM-027 rev 052720

City and County of Denver | **Application and Certification for Payment** | **Department of Transportation and Infrastructure**

To: (Owner) Manager of Department of Transportation and Infrastructure

201 West Colfax Ave, Dept 608
Denver, Colorado 80202

Payment Application No.: 10

Payment Period From: 12-01-2024
Payment Period To: 07-31-2025

Contract Control No.: OC202056606
Project Name: W Alameda Lane Reduction
Project Identification No(s): PO-00120141 - PRJ-10004551

Agency: DOTI - Transportation
CCD Vendor ID DENVR0000006764

CONTRACTOR:

I hereby certify that, to the best of my knowledge and belief, this Application for Payment along with the attached Schedule of Values, represents a true and reasonable estimate of the work performed during the stated period and I further certify that the work completed to date under this contract is in full accordance with the terms of the Contract Documents.

Contractor: Kimley-Horn & Associates
Contractor Address

Signature | Date 8/28/2025

Project Manager Certification:

I hereby certify that, to the best of my knowledge, this payment application represents a true and correct statement of the work performed and is in conformance with the terms of the Contract Documents.

Project Manager | Date

Reviewed and Approved:

Supervisor | Date

Approved:

Administrator | Date

Contract Payment Status

	Total Contract	Previous Activity	Current Application
a) Original Contract Amount	$ 66,156.60		
b) Previous Change Orders			
No.'s 1 (Net + or -)	$ 79,360.00		
c) New Change Orders			
No. (Net + or -)	$ -		
No. (Net + or -)	$ -		
No. (Net + or -)	$ -		
d) Adjusted Total Contract	**$ 145,516.60**		
d=(a + b+ c)			
e) Total Completed to Date	$ 142,316.07		
f) Previous Earnings		$ 126,796.07	
g) Earnings This Application			$ 15,520.00
g = (e - f)			
h) Balance To Finish h = (d - e)	$ 3,200.53		
i) Total Retainage			
Percent: 0.0%	$ -		
or Amount: $ -	$ -		
j) Previous Retainage		$ -	
k) Retainage This Application			$ -
k = (i - j)			
l) Other Previous Deductions	$ -	$ -	
m) Other Current Deductions			$ -
list:			
n) Balance Due On Contract	$ 3,200.53		
n = (h + i + l)			
o) Total Previous Payments		$ 126,796.07	
o = (f - j - l)			
p) Payment This Application			**$ 15,520.00**
p = (g - k - m)			

Kimley»Horn

Invoice for Professional Services

Please remit payment electronically to:		**If paying by check, please remit to:**
Account Name:	KIMLEY-HORN AND ASSOCIATES, INC.	KIMLEY-HORN AND ASSOCIATES, INC.
Bank Name and Address:	WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94104	P.O. BOX 848376
Account Number:	2073089159554	LOS ANGELES, CA 90084-8376
ABA#:	121000248	
Please send remittance information to:	payments@kimley-horn.com	

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Federal Tax Id: 56-0885615
For Services Rendered through Jul 31, 2025

Invoice Amount: $15,520.00

Invoice No: 33107586
Invoice Date: Jul 31, 2025

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

Client Reference: DOTI-202264596
PO-00120141

HOURLY NOT TO EXCEED

Description	Contract Value	Amount Billed to Date	Previous Amount Billed	Current Amount Due
PROJECT MANAGEMENT & MTNG	17,230.00	17,230.00	17,230.00	0.00
DATA COLLECTION	2,987.50	2,987.50	2,987.50	0.00
TRAFFIC & SAFETY ANALYSIS	25,650.00	25,650.00	25,650.00	0.00
CONCEPTUAL DESIGN	14,800.00	14,800.00	14,800.00	0.00
PUBLIC ENGAGEMENT	2,112.50	2,112.50	2,112.50	0.00
FINAL DESIGN	70,110.30	70,090.00	54,820.00	15,270.00
BIDDING AND CON SERVICES	3,400.00	250.00	0.00	250.00
EXPENSES	30.23	0.00	0.00	0.00
SUB-RIDGEVIEW	9,196.07	9,196.07	9,196.07	0.00
OFFICE EXPENSE	0.00	0.00	0.00	0.00
Subtotal	**145,516.60**	**142,316.07**	**126,796.07**	**15,520.00**
Total HOURLY NOT TO EXCEED				**15,520.00**

Total Invoice: $15,520.00

If you have questions, please contact Bryanna Till at 7206440147 or Bryanna.Till@kimley-horn.com

Kimley»Horn

Labor and Expense Detail

CITY AND COUNTY OF DENVER
DEPT OF PUBLIC WORKS/TRANS DIVISION
200 W. 14TH AVENUE
DENVER, CO 80204-2700

Invoice No: 33107586
Invoice Date: Jul 31, 2025

Project No: 096349205.3
Project Name: W ALAMEDA LANE REDUCTION
Project Manager: CIARKOWSKI, MATT

HOURLY NOT TO EXCEED

Task	Position	Description/Name	Qty Hours	Billing Rate	Current Amount Due
FINAL DESIGN	ANALYST II	ARELLANO, JACKIE	5.5	135.00	742.50
		JOHAN, AIDAN	0.5	125.00	62.50
		REYES, VIANCA	54.0	135.00	7,290.00
	CAD TECHNICIAN I	HUFFMAN, CAITLIN	10.5	130.00	1,365.00
	ENGINEER/ PROFESSIONAL	LOEFFLER, TYLER	3.0	170.00	510.00
	SENIOR PROFESSIONAL I	CIARKOWSKI, MATT	26.5	200.00	5,300.00
TOTAL FINAL DESIGN			**100.0**		**15,270.00**
BIDDING AND CON SERVICES	ANALYST III	JEFFORDS, CAROLINE	1.0	150.00	150.00
	SENIOR PROFESSIONAL I	CIARKOWSKI, MATT	0.5	200.00	100.00
TOTAL BIDDING AND CON SERVICES			**1.5**		**250.00**
TOTAL LABOR AND EXPENSE DETAIL					**15,520.00**

This page is for informational purposes only. Please pay amount shown on cover page.