November 6, 2025

Mr. Steven Marfitano, P.E.
City and County of Denver
Department of Transportation and Infrastructure
201 W. Colfax Avenue, Denver, CO 80202

RE: ***W Alameda Lane Reduction Subconsultant Add Letter***

Dear Mr. Marfitano,

Kimley-Horn and Associates, Inc. ("Kimley-Horn") is formally requesting to add Mayo Geophysical ("Mayo") to the Alameda Lane Reduction Project ("the Project") for services related to the utility location of the Alameda Ave & Emerson St intersection. Mayo will be added to Task Order (PO-00120141) dated, August 15, 2022. Mayo billing rates and classification are shown below and their specific scope of services are outlined in the change order request dated November 6, 2025. Mayo's labor rate for Data Collection is $102/hour. Nine (9) hours are estimated for the completion of the data collection.

Cost Estimate	KimleyHorn	11/6/2025	Proposal Number - 25-170.1
Alameda and Emerson			**Comments:**
Mobilization Costs		$159.05	Time and Materials to/from Site based on availability
Data Collection	$1,063.00	$1,063.00	Estimated Acquisition costs and Ground markings
Fixed Daily Costs $145.00 plus Labor $918.00			
Data Processing		$0.00	
Report Generation		$131.05	Image containing site markings
	Estimated Project Total -	**$1,353.10**	

Scope of work: Map induced EM signal from known subsurface ferrous material with conductive surface exposure associated with infrastructure within site and equipment constraints in clear, safe area marked by owner with vehicle access and owner-provided permitting if necessary and limited noise sources during day hours.

Note: Cost includes attempt to designate water utilities which can be challenging. Estimated nine (9) hours including mobilization and field work.

Mayo is a critical piece of the Kimley-Horn team and is required to successfully deliver the project.

Sincerely,

KIMLEY-HORN AND ASSOCIATES, INC.

By: Matt Ciarkowski, P.E.
Project Manager