

MEMORANDUM

July 3, 2025 | Alameda Lane Repurposing Messaging

TO: Tykus Holloway, PE, AICP
Brittany Price, PE, DOTI

FROM: Molly Lanphier, MPH, Community Designer for CD 6
Greg Cieciek, PLA, Community Designer for CD 7

CC: Brett Boncore, PE, DOTI
Rolf Eisinger, MPH, PMP
Nancy Kuhn
Karen Good, AICP

RECOMMENDATION

To best communicate the Alameda Lane Repurposing project updated construction timeline of 2026, we recommend to explain the delay based on the fact that:

- 1) The Alameda Underpass project is causing major congestion impacts to the area and doing the Alameda Lane Repurposing this summer would further exacerbate congestion
- 2) The project team has continued to hear concerns from residents of the neighborhood regarding the project. While we are committed to moving forward, the project team is analyzing whether we can come up with a solution that reduces the left turn crashes, while also allowing for continued flow throughout the corridor.

BACKGROUND

In 2018, DOTI evaluated and implemented the Corona Street turn restrictions and, in 2020, completed "after" data collection and safety analysis on Alameda Avenue to determine appropriate next steps. This initiated a corridor-wide study along W Alameda between Franklin and Lincoln, to determine the impact of a lane reduction and how to best repurpose that lane space to enhance the safety of all users.

When the corridor was analyzed, preventable crashes (rear ends and turning vehicles) were higher in this section than DOTI would like to see. Upon further analysis, these crashes were a result of speeding and lack of left turn lanes.

COMMUNITY FEEDBACK

Feedback on the proposed design has always been relatively split. For those that oppose the project, the main concern is that the project will increase congestion.

The people who support the project include Councilmembers Alvidrez and Kashmann, Steele Elementary, the West Washington Park Neighborhood Association and many of the business owners.

Opposition has come from some neighbors along the corridor- including six residents that submitted letters to Amy and Tykus, and include Jill Anschutz, Kimberly Kolesar, Cody, Belzley, Amy Guttman, Illana Poley and Lisa Diedrich, along with the Morey Hill HOA.

Timeline

- **May 2020:** The results of the corridor-wide study along W Alameda between Franklin and Lincoln were presented to the community. It was at this meeting that a lane reduction was presented and design followed.
- **March 2024:** Public Meeting held. About 50 people showed up to Steele elementary to see a final design. Feedback was split on those opposed and those in support of the proposed design.
- **April 2025:** We [flyered](#) the businesses and residents along the corridor, letting them know construction would begin in the summer in phases. We spoke to several businesses including the Blackbird Restaurant business owner, who was supportive of the project. Another note is a business off of Downing and Alameda has gotten hit several times by vehicles and had property damage. They were very supportive of the project. We did not hear opposition during our flyering.
- **May 2025:** The Denver Gazette [wrote a story about the project](#), citing “The lane repurposing along E. Alameda has been scheduled for mid-year, summer 2025. However, testing on the fixed camera technology may adjust the schedule, Kuhn noted.”
- **June 2025:** The project team met with a few concerned residents, who had hired a lobbyist to represent them. The community designers invited Council Members to the meeting. Councilman Kashmann was in attendance. The major concern was congestion along the corridor, as well as diversion to side streets.
- **July 2025:** West Washington Park Neighborhood Association meeting, where we did provide an update on the project and received many questions and concerns, causing us to reassess our messaging for the project. Ultimately the attendees really want a firm date/timeframe for when the project would be implemented.

Next Steps: Messaging

We have not yet communicated an updated timeline to Council or the public regarding the project moving to 2026. While the SPEED program is happening along the Alameda corridor, the mitigations are not happening along this particular section of Alameda. Furthermore, the Alameda Lane repurposing is trying to reduce the left turn crashes, while the SPEED program is trying to reduce speeds. Therefore, we feel different rationale is needed when communicating a delay with Council and the public. As stated above in the Recommendation section, if a delay is needed we feel it better to use the two prong rationale.

In the next week we would like to do the following communications:

- Email to Council Members Kashmann and Alvidrez
- Email Update to Jason Gallardo, addressing the small group of neighbors concerns and addressing next steps.
- Email to Public Meeting Attendees via Constant Contact